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May 8, 2017 Reference No. 039826-21

Mr. Ramon C. Mendoza
Federal on Scene Coordinator
USEPA Region 5

Superfund Division

Removal Branch 3

77 West Jackson

Chicago, Illinois 60604

Dear Mr. Mendoza:

Re:

April 2017 Monthly Progress Report

OU2 Residential Areas (AOC Sampling & UAO Removal Action)
Pilsen Soils

Chicago, lllinois

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2
residential areas under the AOC and UAO located in Chicago, lllinois.

. Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

April 5, 2017 a sample of the proposed clean fill soil was collected for additional analyses
requested by the USEPA.

April 13, 2017, the clean fill soil analytical report and data validation memorandum were
submitted to the USEPA for review.

April 13, 2017, a soil sample was collected from [EIRECEEIEIE .

April 19, 2017, the USEPA provided approval (via email) of the proposed clean-fill soil source
for used as backfill in OU2.

April 24, 2017, field implementation of the OU2 residential yard clean-up work resumed.
April 26, 2017, soil samples were collected from NEIELEISN.
April 28, 2017, GHD staff re-sampled the property at IEREEISY.

. Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

April 13, 2017, the clean fill soil analytical report and data validation memorandum were submitted
to the USEPA for review.

. Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:

GHD

Submittal of March 2016 monthly progress report.
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. Describe all actions, including but not limited to data collection and implementation of the
work plans which are scheduled for the next six weeks:

Submittal of monthly progress report.
Completion of additional yard sampling.
Submittal of Yard sampling analytical results.

Continuation of the OU2 residential clean-up

. Include information regarding percentage of completion, unresolved delays encountered or
anticipated:

None to report.

. Include any modifications to the work plans or other schedules that have been proposed and
approved by the USEPA:

Inspections of the property located at [NEIRACIRHRIE identified that the property owner placed
fill and poured concrete over the area to be cleaned-up to construct an additional parking space.
Based on these property modifications, OU2 removal actions are no longer required on this

property.

. Describe all activities undertaken in support of the Community Relations Plan during the
previous month:

None to report.

If you have any questions regarding this monthly progress report, please do not hesitate to contact us.

Sincerely,

GHD

Walter J. Pochron

WJP/lg/54

Encl.

cc: Randall K. Weil; H. Kramer & Co.
Bruce White; Barnes & Thornburg
Mark Bilut; McDermott Will & Emery
Ron Frehner; GHD
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